

REPUBLIKA HRVATSKA  
 PROJEKT Jadranski projekt (I)  
 DAROVNICA BROJ TF017706  
 PLAN NABAVE RADOVA I ROBE

REPUBLIC OF CROATIA  
 ASEP Control Project (I)  
 GRANT NUMBER TF017706  
 PROCUREMENT OF WORKS AND GOODS

04. travnja 2016.

April 4th 2016

Broj projekta / Project Identification No	Nabava / Procurement			Natječajni dokument / Bidding Document		Datum objave natječaja / Advertise Bid Date	Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Izvoditelj (naziv, adresa) / Contractor (name, address)	
	Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of Bidding Document	Odobrenje WB / WB no-objection obtained		Datum izdavanja / Issuing of Bidding Document	Predaja i otvaranje ponuda / Submitting and Opening of the Bids	Datum slanja izvješća / Report date	Odobrenje WB / WB no-objection obtained	Objava dodjele ugovora / Notify for Award of Contract	Datum ugovaranja / Contract signed	Završetak posla / Contract completion date		
1	4	5	6	7	8	14	15	16	17	18	19	20	21	22	
W/1	Works on remediation of landfill Sitnica with closed leachate system	ICB	prior		11/16	12/16	12/16	12/16	03/17	03/17	04/17	04/17	04/17	08/18	
G/1	Equipment for monitoring	ICB	prior		04/16	04/16	04/16	04/16	06/16	07/16	07/16	08/16	08/16	04/17	

	U POSTUPKU NABAVE / PROCUREMENT PROCEDURE ONGOING
	PROVEDBA UGOVORA U TIJEKU / CONTRACT UNDER RUNNING
	DOVRSENO / FINISHED

REPUBLIKA HRVATSKA  
 PROJEKT Kontrole onečišćenja  
 okoliša Jadranskog mora (I)  
 DAROVNICA BROJ TF017706  
 PLAN NABAVE USLUGA

REPUBLIC OF CROATIA  
 ASEP Control Project (I)  
 GRANT NUMBER TF017706  
 PROCUREMENT OF SERVICES

04. travnja 2016.

April 4<sup>th</sup> 2016

	Nabava / Procurement		Projektni zadatak / ToR			Predkvalifikacija / Prequalification					Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Konzultant (naziv, adresa) / Consultant (name, address)	
						Iskazivanje interesa / Expression of Interest			Kratka lista kvalificiranih izvođača / Short List										
						Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of ToR	Odobrenje WB / WB no-objection obtained									Slanje oglasa banci / Sending notice to WB
4	5	6	8	9	10	11	12	13	15	16	17	18	19	20	21	22			
<b>Technical assistance</b>																			
TA/1-1	Preparation of the Feasibility study (FS) with Cost-benefit analysis (CBA), employer's requirements, conceptual design with location permit and application for EU co-financing of remediation Diklo landfill with leachate capture and leachate treatment plant	QCBS	prior		19/11/14	18/12/14	19/11/14	20/11/14	02/12/14	18/12/14	29/01/15	30/01/15	09/03/15	15/05/15	01/06/15	12/06/15	03/06/15	08/16	JV: SAFEGE Consulting Engineers, Institut IGH d.d., PanGeo Projekt d.o.o., SAFEGE d.o.o., CONSEKO-SAFEGE S.A.
TA/1-2	Updating the EIA with public consultation and dissemination process including control investigation works and monitoring for Diklo landfill	CQS	prior		15/12/14	22/12/14	22/12/14	23/12/14	19/01/15	06/02/15	13/02/16	16/02/15	17/03/15	15/05/15	01/06/15	12/06/15	03/06/15	08/16	Dvokut ECRO ltd.
TA/2	Preparation of the Strategic Environmental Assessment (SEA) of the Croatia Waste and Leachate Management Plan and Guidelines for preparation of Waste and Leachate Management Plans	QCBS	prior		28/05/13	17/07/13	22/12/15	09/07/13	26/07/13	02/08/13	12/08/13	19/08/13	07/01/14	25/03/14	26/03/14	02/04/14	31/03/14	10/15	JV: SAFEGE Consulting Engineers, ENVECO S.A., KACTIMAR, CER, SAFEGE d.o.o.
TA/3-1	Analysis of the environmental measures and EMP for the remediation of Landfill Sitnica with assessment of nutrient contribution	CQS	post		04/16	04/16						05/16	05/16	05/16	06/16	06/16	06/16	10/18	

		Nabava / Procurement		Projektni zadatak / ToR		Predkvalifikacija / Prequalification					Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Konzultant (naziv, adresa) / Consultant (name, address)		
						Iskazivanje interesa / Expression of Interest			Kratka lista kvalificiranih izvođača / Short List											
		Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of ToR	Odobrenje WB / WB no-objection obtained	Slanje oglasa banci / Sending notice to WB	Datum objave oglasa / Advertise notice date	Datum dostave ponude / Submitting of the expressions	Datum slanja kvalificirane liste na odobrenje / Request for approval of Short List	Odobrenje WB / WB no-objection obtained	Datum izdavanja / Issuing of RFP	Predaja i otvaranje ponuda / Submitting and Opening of the Proposals	Datum slanja izvješća / Report date	Odobrenje WB / WB no-objection obtained	Objava dodjele ugovora / Notify for Award of Contract	Datum ugovaranja / Contract signed		Završetak posla / Contract completion date	
4	5	6		8	9	10	11	12	13	15	16	17	18	19	20	21	22			
TA/3-2	Preparation of Main Design with Bill of Quantities and TOR for works contract for remediation of landfill Sitnica with closed leachate system	SSS	prior		04/16	04/16							04/16	05/16	05/16	06/16	06/16	06/16	10/16	
TA/3-3	Supervision Services for remediation of landfill Sitnica	CQS	post		12/16	12/16							01/17	02/17	03/17	03/17	04/17	04/17	08/18	
TA/1-3	Preparation of Main Design with building permit and Bill of Quantities for remediation of Diklo landfill with collection and system of landfill gas	CQS	post		09/16	10/16							10/16	11/16	12/16	12/16	01/17	01/17	11/17	
TA/4	Preparation of the Feasibility study (FS) with Cost-benefit analysis (CBA) and application for EU co-financing of remediation of Karepovac landfill with leachate capture and leachate treatment	CQS	post		04/17	05/17							06/17	08/17	08/17	09/17	09/17	09/17	10/18	
TA/5	Other Studies required for EU review and compliance	QCQS/CQS	prior / post		02/17	02/17	03/17	04/17	05/17	06/17	07/17		07/17	08/17	09/17	10/17	11/17	12/17	12/18	

U POSTUPKU NABAVE / PROCUREMENT PROCEDURE ONGOING  
 PROVEDBA UGOVORA U TIJEKU / CONTRACT UNDER RUNNING  
 DOVRŠENO / FINISHED