

06. srpnja 2017.

July 6th 2017

Broj projekta / Project Identification No	Nabava / Procurement			Natječajni dokument / Bidding Document		Datum objave natječaja / Advertise Bid Date	Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Izvoditelj (naziv, adresa) / Contractor (name, address)	Comments
	Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of Bidding Document	Odobrenje WB / WB no-objection obtained		Datum izdavanja / Issuing of Bidding Document	Predaja i otvaranje ponuda / Submitting and Opening of the Bids	Datum slanja izvješća / Report date	Odobrenje WB / WB no-objection obtained	Objava dodjele ugovora / Notify for Award of Contract	Datum ugovaranja / Contract signed	Završetak posla / Contract completion date		
1	4	5	6	7	8	14	15	16	17	18	19	20	21	22	27
W/1	Works on remediation of landfill Sitnica with closed leachate system	ICB	prior		05/17	05/17	06/17	06/17	08/17	08/17	09/17	09/17	09/17	10/18	
G/1	Equipment for monitoring.	ICB	prior		10/17	11/17	12/17	12/17	03/18	03/18	03/18	04/18	04/18	10/18	

6,93

	U POSTUPKU NABAVE / PROCUREMENT PROCEDURE ONGOING
	PROVEDBA UGOVORA U TJEKU / CONTRACT UNDER RUNNING
	DOVRSENO / FINISHED

		Nabava / Procurement		Projektni zadatak / ToR		Predkvalifikacija / Prequalification					Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Konzultant (naziv, adresa) / Consultant (name, address)	comments	
						Iskazivanje interesa / Expression of Interest			Kratka lista kvalificiranih izvođača / Short List											
		Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of ToR	Odobrenje WB / WB no-objection obtained	Slanje oglasa banci / Sending notice to WB	Datum objave oglasa / Advertise notice date	Datum dostave ponude / Submitting of the expressions	Datum slanja kvalificirane liste na odobrenje / Request for approval of Short List	Odobrenje WB / WB no-objection obtained	Datum izdavanja / Issuing of RFP	Predaja i otvaranje ponuda / Submitting and Opening of the Proposals	Datum slanja izvješća / Report date	Odobrenje WB / WB no-objection obtained	Objava dodjele ugovora / Notify for Award of Contract	Datum ugovaranja / Contract signed			Završetak posla / Contract completion date
4	5	6	8	9	10	11	12	13	15	16	17	18	19	20	21	22	26			
<b>Technical assistance</b>																				
TA/1-1	Preparation of the Feasibility study (FS) with Cost-benefit analysis (CBA), employer's requirements, conceptual design with location permit and application for EU co-financing of remediation Diklo landfill with leachate capture and leachate treatment plant	QCBS	prior		19/11/14	18/12/14	19/11/14	20/11/14	02/12/14	18/12/14	29/01/15	30/01/15	09/03/15	15/05/15	01/06/15	12/06/15	03/06/15	07/17	JV: SAFEGE Consulting Engineers, Institut IGH d.d., PanGeo Projekt d.o.o., SAFEGE d.o.o., CONSEKO-SAFEGE S.A.	
TA/1-2	Updating the EIA with public consultation and dissemination process including control investigation works and monitoring for Diklo landfill	CQS	prior		15/12/14	22/12/14	22/12/14	23/12/14	19/01/15	06/02/15	13/02/16	16/02/15	17/03/15	15/05/15	01/06/15	12/06/15	03/06/15	11/16	Dvokut ECRO ltd.	
TA/2	Preparation of the Strategic Environmental Assessment (SEA) of the Croatia Waste and Leachate Management Plan and Guidelines for preparation of Waste and Leachate Management Plans	QCBS	prior		28/05/13	17/07/13	22/12/15	09/07/13	26/07/13	02/08/13	12/08/13	19/08/13	07/01/14	25/03/14	26/03/14	02/04/14	31/03/14	10/15	JV: SAFEGE Consulting Engineers, ENVECO S.A., KACTIMAR, CER, SAFEGE d.o.o.	Invoices were issued in EUR with equivalent converted in HRK on the middle currency exchange rate of CNB at the date of issuing invoices. Possibility of signing the new contract with the same Consultant in the amount of around 10% of the basic contract (SSS).

		Nabava / Procurement		Projektni zadatak / ToR		Predkvalifikacija / Prequalification					Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Konzultant (naziv, adresa) / Consultant (name, address)	comments			
		Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of ToR	Odobrenje WB / WB no-objection obtained	Iskazivanje interesa / Expression of Interest			Kratka lista kvalificiranih izvođača / Short List		Datum izdavanja / Issuing of RFP	Predaja i otvaranje ponuda / Submitting and Opening of the Proposals	Datum slanja izvješća / Report date	Odobrenje WB / WB no-objection obtained	Objava dodjele ugovora / Notify for Award of Contract	Datum ugovaranja / Contract signed			Završetak posla / Contract completion date		
							Slanje oglasa banci / Sending notice to WB	Datum objave oglasa / Advertise notice date	Datum dostave ponude / Submitting of the expressions	Datum slanja kvalificirane liste na odobrenje / Request for approval of Short List	Odobrenje WB / WB no-objection obtained											
4	5	6	8	9	10	11	12	13	15	16	17	18	19	20	21	22	26					
TA/2-1	ASEPC I – Update of Strategic Environmental Assessment of the Croatia Waste and Leachate Management Plan	SSS	prior		05/05/16	19/05/16								19/05/16	24/05/16	25/5/16	2/6/16	8/6/16	03/06/16	03/08/16	JV: SAFEGE SAS and SAFEGE d.o.o.	
TA/3-1	Analysis of the environmental measures and EMP for the remediation of Landfill Sitnica with assessment of nutrient contribution	CQS	post		26/7/2016	3/10/2016	06/10/2016	06/10/2016	27/10/2016					17/11/2017	19/12/2016			23/01/2017	16/01/2017	07/02/19	JV Dvokut EcroLtd-Bioinstitut Ltd.	
TA/3-2	Preparation of Main Design with Bill of Quantities and TOR for works contract for remediation of landfill Sitnica with closed leachate system	SSS	prior		03/04/16; 21/04/2016	26/04/16								04/05/16	18/05/16	20/06/16	20/06/16	18/08/16	02/08/16	06/17	Hidroplan d.o.o.	
TA/3-3	Supervision Services for remediation of landfill Sitnica	CQS	post		07/17	07/17	07/17	08/17	08/17					08/17	08/17	08/17	09/17	09/17	09/17	09/17	10/18	Small contract amount - procurement without prequalification is a possibility

U POSTUPKU NABAVE / PROCUREMENT PROCEDURE ONGOING  
 PROVEDBA UGOVORA U TIJEKU / CONTRACT UNDER RUNNING  
 DOVRSENO / FINISHED

06. srpnja 2017.

July 6<sup>th</sup> 2017

Za razdoblje od 30.05.2014. do kraja 2018. godine / For the period from 30.05.2014 till the end of the year 2018

	Naziv projekta i lokacija	Opis dokumentacije Description of documentation	Konzultant (naziv, adresa) / Consultant (name, address)	Status pripreme Current status
<b>ZADAR COUNTY</b>				
1	WMC Biljane Donje - Zadar	Investment proposal package for EU funding for establishment of Waste Management Centre (WMC) "Biljane Donje" in Zadar County 1) Feasibility Study and application with all annexes 2) Waste analysis for WMC FS and project documentation for transfer stations - EIA screening elaborates, Conceptual and Main Designs	1.) Ars Vivax Ltd. (584.375 HRK) 2) JV - IPZ Uniprojekt TERRA, Hidroing, OIKON (1.010.000 HRK)	documentation completed, project approved for EU funding, Grant Agreement signed on 21 November 2016
<b>ŠIBENIK-KNIN COUNTY</b>				
2	WMC Bikarac	Investment proposal package for EU funding for establishment of Waste Management Centre (WMC) "Bikarac" in Šibenik-Knin County (EIA Study, Waste analysis, Conceptual Design, Feasibility Study and application with all annexes, tender documents)	Consortium: ECOINA d.o.o., EKONERG d.o.o., Institut IGH d.d., ELEKTROPROJEKT d.d., IUT Ingenieurgesellschaft Innovative Umwelttechnik GmbH	documentation completed, project approved for EU funding, Grant Agreement signed on 30 October 2015
<b>SPLIT-DALMATIA COUNTY</b>				
3	WMC Lečevica	Investment proposal package for EU funding for establishment of Waste Management Centre (WMC) "Lečevica" in Split-Dalmatia County 1) Waste analysis, FS, EIA summary, Conceptual design, Application with all annexes for WMC 2) Conceptual design for (6)TS, Tender documents with employers requirements for WMC and TS 3) Environmental protection studies for (6)TS and WMC (for screening process) 4) Study for photovoltaic power plant as part of WMC	1. JV Procurator Vastitatis Ltd/Enviroplan S.A./Brodarski institut Ltd (4.903.000 HRK + VAT) 2. IPZ Uniprojekt Terra Ltd (3.930.000,00 HRK + VAT) 3. Hudec plan Ltd (164.000 HRK+ VAT) 4. Fractal Ltd (145.000 HRK+ VAT)	project documentation in the final phase of preparation, expected to be completed by the end of ASEPC I. Project
<b>DUBROVNIK-NERETVA COUNTY</b>				
4	WMC Lučino Razdolje	Investment proposal package for EU funding for establishment of Waste Management Centre (WMC) "Lučino Razdolje" in Dubrovnik-Neretva County: 1) Feasibility Study and application with all annexes 2) Conceptual desing for WMC 3) Conceptual desing, main design for TS	1. JV Procurator Vastitatis Ltd/Enviroplan S.A./Brodarski institut Ltd (2.450.000 HRK + VAT) 2. Hidroplan Ltd (629.300,00 HRK + VAT) 3. JV Hidroplan Ltd/Vita projekt Ltd (685.800 HRK+ VAT)	project documentation in the final phase of preparation, expected to be completed by the end of ASEPC I. Project
<b>PRIMORSKO-GORANSKA COUNTY</b>				
5	Hot spot Sovjak in Viškovo	Investment proposal package for EU funding for remediation/clean-up of hot spot "Sovjak" in Municipality of Viškovo 1.) Investigation Works and EIA Study 2.) EIA Review and Qualitative Risk Assesment 3) Feasibility Study and application with all annexes 4.) Update of the Conceptual Design 5.) Geodethic Survey	1.) OIKON d.o.o. (934.998,75 HRK) 2.) Blue Wet d.o.o. (195.000 HRK + VAT) 3.) Izvan kruga d.o.o. (188.000 HRK + VAT) 4.) IPZ Uniprojekt TERRA d.o.o. (23.625 HRK) 5.) Geo Mreža d.o.o. (18.500 HRK)	documentation completed, call for proposals for EU funding in expected to be launched soon
<b>COUNTY OF ISTRIA</b>				
6	Remediation of landfill - Donji Picudo - East in Umag	Investment proposal package for EU funding for remediation of landfill "Donji Picudo - East" in Umag 1) application form with needed annexes, tender documentation 2) Main Design	1) JHP Projektne rešitve d.o.o. 2) IPZ Uniprojekt TERRA d.o.o.	documentation completed, project approved for EU funding, project successfully implemented by December 2016