

REPUBLIKA HRVATSKA
 PROJEKT Kontrole onečišćenja
 okoliša Jadranskog mora (I)
 DAROVNICA BROJ TF017706
 PLAN NABAVE USLUGA

29. rujna 2016.

REPUBLIC OF CROATIA
 ASEPC Control Project (I)
 GRANT NUMBER TF017706
 PROCUREMENT OF SERVICES

September 29th 2016

	Nabava / Procurement		Projektni zadatak / ToR		Predkvalifikacija / Prequalification						Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Konzultant (naziv, adresa) / Consultant (name, address)			
					Iskazivanje interesa / Expression of Interest			Kratka lista kvalificiranih izvođača / Short List													
					Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of ToR	Odobrenje WB / WB no-objection obtained	Slanje oglasa banci / Sending notice to WB									Datum objave oglasa / Advertise notice date	Datum dostave ponude / Submitting of the expressions	Datum slanja kvalificirane liste na odobrenje / Request for approval of Short List
4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22			
Technical assistance																					
TA/1-1	QCBS	prior		19/11/14	18/12/14	19/11/14	20/11/14	02/12/14	18/12/14	29/01/15		30/01/15	09/03/15	15/05/15	01/06/15	12/06/15	03/06/15	07/17	JV: SAFEGE Consulting Engineers, Institut IGH d.d., PanGeo Projekt d.o.o., SAFEGE d.o.o., CONSEKO-SAFEGE S.A.		
TA/1-2	CQS	prior		15/12/14	22/12/14	22/12/14	23/12/14	19/01/15	06/02/15	13/02/16		16/02/15	17/03/15	15/05/15	01/06/15	12/06/15	03/06/15	11/16	Dvokut ECRO ltd.		
TA/2	QCBS	prior		28/05/13	17/07/13	22/12/15	09/07/13	26/07/13	02/08/13	12/08/13		19/08/13	07/01/14	25/03/14	26/03/14	02/04/14	31/03/14	10/15	JV: SAFEGE Consulting Engineers, ENVECO S.A., KACTIMAR, CER, SAFEGE d.o.o.		
TA/2-1	SSS	prior		05/05/16	19/05/16							19/05/16	24/05/16	25/5/16	2/6/16	8/6/16	03/06/16	03/08/16	JV: SAFEGE SAS and SAFEGE d.o.o.		
TA/3-1	CQS	post		10/16	10/16	11/16	11/16	12/16	12/16	12/16		01/17	01/17	01/17	02/17	02/17	12/16	10/18			

		Nabava / Procurement		Projektni zadatak / ToR		Predkvalifikacija / Prequalification					Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Konzultant (naziv, adresa) / Consultant (name, address)
						Iskazivanje interesa / Expression of Interest												
		Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of ToR	Odobrenje WB / WB objection obtained	Slanje oglasa banci / Sending notice to WB	Datum objave oglasa / Advertise notice date	Datum dostave ponude / Submitting of the expressions	Datum slanja kvalificirane liste na odobrenje / Request for approval of Short List	Odobrenje WB / WB objection obtained	Datum izdavanja / Issuing of RFP	Predaja i otvaranje ponuda / Submitting and Opening of the Proposals	Datum slanja izvješća / Report date	Odobrenje WB / WB objection obtained	Objava dodjele ugovora / Notify for Award of Contract	Datum ugovaranja / Contract signed	
4	5	6	8	9	10	11	12	13	15	16	17	18	19	20	21	22		
TA/3-2	Preparation of Main Design with Bill of Quantities and TOR for works contract for remediation of landfill Sitnica with closed leachate system (Addendum No. 1 for the option analysis of leachate management, in preparation, planned amount: 5.865 USD)	SSS	prior		04/16	04/16						05/16	05/16	06/16	06/16	08/16	08/16	03/17
TA/3-3	Supervision Services for remediation of landfill Sitnica	CQS	post		03/17	03/17	04/17	04/17	05/17	05/17	06/17	06/17	06/17	07/17	08/17	08/17	08/17	08/18
TA/4	Preparation of the Feasibility study (FS) with Cost-benefit analysis (CBA) and application for EU co-financing of remediation of Karepovac landfill with leachate capture and leachate treatment	QCBS/CQS	post		04/17	05/17	05/17	05/17	06/17	06/17	06/17	06/17	08/17	08/17	09/17	09/17	09/17	10/18
TA/5	Other Studies required for EU review and compliance	QCBS/CQS	prior / post		02/17	02/17	03/17	04/17	05/17	06/17	07/17	07/17	08/17	09/17	10/17	11/17	12/17	12/18

U POSTUPKU NABAVE / PROCUREMENT PROCEDURE ONGOING
 PROVEDBA UGOVORA U TIJEKU / CONTRACT UNDER RUNNING
 DOVRSENO / FINISHED

REPUBLIKA HRVATSKA
 PROJEKT Kontrole onečišćenja
 okoliša Jadranskog mora (I)
 DAROVNICA BROJ TF017706
 PLAN NABAVE RADOVA I ROBE
 29. rujna 2016.

REPUBLIC OF CROATIA
 ASEP Control Project (I)
 GRANT NUMBER TF017706
 PROCUREMENT OF WORKS AND GOODS
 September 29th 2016

Broj projekta / Project Identification No	Nabava / Procurement			Natječajni dokument / Bidding Document		Datum objave natječaja / Advertise Bid Date	Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Izvoditelj (naziv, adresa) / Contractor (name, address)
	Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of Bidding Document	Odobrenje WB / WB no-objection obtained		Datum izdavanja / Issuing of Bidding Document	Predaja i otvaranje ponuda / Submitting and Opening of the Bids	Datum slanja izvješća / Report date	Odobrenje WB / WB no-objection obtained	Objava dodjele ugovora / Notify for Award of Contract	Datum ugovaranja / Contract signed	Završetak posla / Contract completion date	
1	4	5	6	7	8	14	15	16	17	18	19	20	21	22
W/1	Works on remediation of landfill Sitnica with closed leachate system	ICB	prior		02/17	03/17	03/17	03/17	06/17	06/17	07/17	08/17	08/17	08/18
G/1	Equipment for monitoring.	ICB	prior		03/17	04/17	04/17	04/17	07/17	08/17	08/17	09/17	10/17	02/18

	U POSTUPKU NABAVE / PROCUREMENT PROCEDURE ONGOING
	PROVEDBA UGOVORA U TIJEKU / CONTRACT UNDER RUNNING
	DOVRSENO / FINISHED

0